[toggle] × Code of Origin

PROPOSAL · JULY 2026 · PREPARED FOR DEWEI NG & THE KMU TEAM

KMU
Brand Core Programme

The complete brand foundation — strategy, identity choice, a real brand guide, two shoot days, and tender-grade collateral — for RM35,000.

RM35K
Total programme budget, ex-SST

4
Phases, each independently approved — commit one at a time

~13 wks
Kickoff Aug 2026 → tender-ready by early November

What this programme is

KMU has spent 25+ years becoming the largest player in its field in Malaysia — but the materials in the room no longer match the company behind them. Brand Core rebuilds the foundation properly, without the full programme's organisation-wide rollout and measurement:

Strategy you can defend internally

Three stakeholder interviews (including a PT KMU voice), a benchmark snapshot against Gamuda-tier references, and a positioning + messaging core — so the identity is built on evidence, not taste.

A choice of identity directions — and a guide that makes it stick

Two logo directions (refine, not replace — 25 years of recognition is an asset), full colour and type system, and a ~30-page Brand Guide with the deck template KMU presents tenders from.

Two shoot days that make underground work visible

40–50 professionally retouched images across two sites plus leadership portraits — a differentiator nobody else in the field has.

The documents tenders are won with

A 20–24 page corporate profile **plus the 4-page capability statement** — the fast-scan version evaluators actually read first.

Every deliverable is a building block of the full RM80,000 programme. Upgrade within 6 months and we scope only the delta — KMU never pays twice for the same work.

PHASE DETAIL

Four phases, each gated by your sign-off

Phase 1 · Brand Strategy (condensed)

Weeks 1–4

- Kickoff workshop + **3 stakeholder interviews** (leadership, tender/BD, PT KMU representative)
- Audit of current materials + **benchmark snapshot** — Gamuda-tier references, key regional peers
- **Positioning, brand persona, messaging core** (brand story, message pillars, boilerplate) + **2 tagline directions**

GATE: strategy sign-off before design

Phase 2 · Visual Identity & Brand Guide

Weeks 4–8

- Logo refinement — **2 design directions, 2 revision rounds** · colour system · typography · core graphic language
- Applications: letterhead & stationery, email signature system, **PowerPoint/tender deck template**, social profile kit
- **Brand Guide (~30 pages)** — usage rules for internal teams, printers, and future vendors + master asset pack

GATE: identity sign-off before production

Phase 3 · Photography & Image Library

Weeks 7–10

- Pre-production: shot list mapped to profile + deck needs, site recce, safety & access coordination
- **2 shoot days** — 1 full day on an active site + 1 day split between a second site and corporate (leadership portraits, office)
- **40–50 retouched, rights-cleared images**, tagged as a reusable brand library


GATE: library accepted before profile layout

Phase 4 · Corporate Profile & Capability Statement

Weeks 10–13

- **Corporate profile booklet, 20–24 pages** — print-ready + interactive digital PDF, English master
- **Capability statement (4 pages)** — the fast-scan version for tender annexes and first meetings
- Print management support (print costs at cost, pass-through)

PROGRAMME TIMELINE — INDICATIVE, KICKOFF FIRST WEEK OF AUGUST 2026



Each column = 1 week (13 weeks total). Photography overlaps identity by design — the shoot is planned once visual direction is locked, so images land just in time for profile layout. **Complete by early November 2026.**

CHOOSING THE RIGHT FIT

Three ways to do this — side by side

All three options are on the table. Essentials moves fastest on the most visible gaps; Core builds the complete foundation; the full programme adds organisation-wide rollout and the measurement that shows leadership what changed.

Area	Essentials — RM20,000	Core — RM35,000	Full — RM80,000
Discovery	2 interviews, rapid audit	3 interviews, audit + benchmark snapshot	5 interviews, full audit + benchmark scan + KMU↔PT KMU architecture
Strategy	Positioning + persona, 1 tagline	+ messaging core, 2 taglines	Full blueprint + messaging house, 3 taglines
Identity	1 logo direction	2 logo directions + graphic language core	2 directions + full graphic language
Guidelines	Lite (~15–20pp)	Brand Guide (~30pp) + deck template + social kit	Full Playbook (40–60pp) + hoarding, livery, signage
Photography	1 site day + ½ corporate · 25–30 images	2 shoot days · 40–50 images	3 shoot days · 60–80 images
Profile & tender	12–16pp profile	20–24pp profile + capability statement	24–32pp profile + capability statement + 6 case sheets + tender covers
Launch & proof	—	—	Launch kit + workshop, perception surveys + 6-month re-measure, 90-day QA
Duration	~10 weeks	~13 weeks	~18 weeks

Where Core earns its extra RM15,000

Four upgrades that matter in real use: **a choice of two identity directions** instead of one bet; **a Brand Guide with the tender deck template** — the asset KMU's teams will touch weekly; **a second shoot day**, doubling the image library across two sites; and **the capability statement**, the 4-page version tender evaluators actually read first. What it still defers to the full programme: the complete playbook and application suite, the tender kit extras, and the launch + perception measurement.

Optional add-ons to Core (quoted on request)

- **Extra site shoot day** — best value if added while the crew is mobilised, retouching included
- **Project case-study sheets** (modular, per flagship project) · **tender cover system**
- **Launch & measurement pack** — internal rollout + perception baseline & 6-month re-measure
- **Corporate website revamp** · **brand video** · **educational content retainer** (~2 posts/week) · **BM / Bahasa Indonesia adaptations**

BUDGET & NEXT STEPS

Budget

RM 35,000
Total programme budget, ex-SST

4
Phases, each independently approved — commit one at a time

~13 wks
Kickoff Aug 2026 → tender-ready by early November

Budget is ex-SST and subject to change once the final scope is confirmed. Pass-through at cost: printing (P4), site travel/access outside Klang Valley (P3). A detailed phase-by-phase quotation follows on confirmation of scope; budget valid 30 days.

The team

Same senior team as the full programme: **2 brand strategists (Toggle Solutions)** on discovery, positioning, and messaging; **creative director + creatives (Code of Origin)** on identity, the Brand Guide, and production — including the in-house production team for site photography.

NEXT STEPS

1	KMU reviews the three options internally — RM20,000 / RM35,000 / RM80,000
2	30-minute call to pick the fit and adjust phase scope if needed
3	Sign off **Phase 1 only** — kickoff scheduled within 2 weeks of approval

Your contacts

Yi Yang Tee — Strategy Lead · yiyang@toggle.solutions · **Viknesh** — Business Development Director · (+60) 12 568 8681 · toggle.solutions